



ANNUAL PROCUREMENT PLAN (2020-21)


(GOODS)

Ministry/Division : Power, Energy and Mineral Resources, Ministry/ Energy and Mineral Resources Division
 Agency : Bureau of Mineral Development (BMD)
 Procuring Entity Name & Code: Director General, Bureau of Mineral Development (BMD), N/A
 Project/ Programme Name & Code : N/A

| Code No | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & Type | Contract of Approving Authority | Source of Funds | East. Cost in Million Tk. | Time Code of process | Invite Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award/Work Order | Signature of Contract | Total Time Contract Signature | Time for Completion of Contract |
|---------|--|---------|----------|---------------------------|---------------------------------|-----------------|---------------------------|----------------------|-------------------------|----------------|-------------------|-------------------|----------------------------------|-----------------------|-------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 4112310 | Procurement of Office Equipments | Nos | - | RFQM | DG | GOB | - | Planned Days | 20.07.2020 | 27.07.2020 | 10.08.2020 | 17.08.2020 | 20.08.2020 | - | - | 27.08.2020 |
| 4112202 | Procurement of Computer and Accessories | Lot | - | RFQM | DG | GOB | - | Planned Days | 11.01.2020 | 25.01.2020 | 08.02.2020 | 16.02.2020 | 18.02.2020 | - | - | 25.02.2020 |
| 4112314 | Procurement of Furnitures | Lot/Nos | - | RFQM | DG | GOB | - | Planned Days | 10.11.2020 | 17.11.2020 | 01.12.2020 | 08.12.2020 | 13.12.2020 | - | - | 27.12.2020 |
| 3211128 | Annual Report Publication | Nos | - | RFQM | DG | GOB | - | Planned Days | 10.08.2020 | 20.08.2020 | 03.09.2020 | 10.09.2020 | 15.09.2020 | - | - | 06.10.2020 |
| | | | | | | | | | 0 | 10 | 14 | 7 | 5 | | 36 | 57 |


 ২৭.০৭.২০২০
 (আজিজুল হক)
 সহকারী পরিচালক (ভূ-রসায়ন)
 বিএমডি


 ২২.০৭.২০২০
 (মোঃ মাসুম রশীদ)
 উপপরিচালক
 বিএমডি


 ২২.০৭.২০২০
 (মোঃ মাসুম রশীদ)
 মহাপরিচালক (অতিরিক্ত সচিব)
 বিএমডি